


Diego Lynch 3ºB

	Semanas																								
a) Actividad	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
A	■																								
B		■	■	■																					
C				■	■	■																			
D							■	■	■	■															
E							■	■																	
F										■	■	■													
G													■	■											
H																■									
I																	■	■							

b) Diagrama Pert

c) Ruta crítica



CMP

S - A - B - C - D - F - G - H - I - F
 0 - 1 - 2 - 3 - 4 - 3 - 2 - 1 - 1 - 0 = 18 ^{semanas} ~~horas~~

d) Se deberá enfocar en la tarea "D" porque es la más extensa y podría producir un mayor retraso